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@ Agenda

ANLERNATIONAL

SPACE STATTON
e Hardware Images To Be Briefed
® Processing Milestones To Be Briefed
e Middeck Experiment Requirements To Be Briefed

e |aunch Delay Requirements

e Middeck Experiments To Be Briefed
® S1Truss None
® Engineering Status To Be Briefed
e Readiness Certification To Be Briefed
® Acronyms In Back-Up

e Master Milestone Schedule In Back-Up
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S1 Truss — Zenith Face
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@ Payload Processing Milestones

ANLERNATIONAL

SEEMAION
S1 Truss
e Arrival at KSC (O&C) 06 October 1999
e Pre MEIT Assembly and Checkout 07 October 1999 — 09 May 2002
e MEIT 2 11 April 2001 — 24 June 2001
e ARB (DD250) 15 November 2001
e MEIT 2 Regression 04 March — 13 March 2002
e PSLIT 8 June — 10 June 2002
e Closeouts complete 27 June 2002
e Ready for shuttle integration 27 June 2002
e Payload to canister 27 August 2002
e Payload to pad 06 Sept 2002
e Installation into Orbiter 16 Sept 2002
e Shuttle Integration/Pad closeouts 06 Sept — 17 Sept 2002
e Final PLBD closure 17 Sept 2002

e Launch 02 Oct 2002
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@ Middeck Experiment Requirements

ANLERNATIONAL

SPACE STATTON
Launch Delay Post-Landing

Payload Installation IVT Requirement Destow
PCG-STES #7 abd </= 24 Hours Yes 48 Hours N/A (b)
PGBA? </= 24 Hours Yes 48 Hours N/A
PGBA-S2 Nominal No 7 Days N/A
ZCG-SS3 @ </= 24 Hours No 48 Hours N/A
CGBA? </= 24 Hours Yes 48 Hours N/A
BCSS Cryodewar (3) <= 24 Hours No 24 Hours Runway
CGBA Samples N/A No None Runway
HRF Urine Tube

Dispenser Assy (2) © N/A N/A N/A Runway
PCG-STES #8 ¢ ¢ N/A N/A N/A Runway
ZCG-SS2°© N/A N/A N/A Runway
ADVASC-GC ¢ N/A N/A N/A Runway
ADVASC Stowage 2&3 °© N/A N/A N/A Runway
SHIMMER Nominal No None Nominal
Notes:
a. Ascent only; hardware to be transferred to ISS.
b. If payload is not transferred to ISS, powered runway destow is required.
c. Descent only; hardware is to be transferred from ISS.
d.  During all handling (inside and outside Orbiter), personnel must wear ESD dissipative gloves.
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. 2 Engineering Status

ANLERNATIONAL

SPACE STATTON

OMRSD/ACOMC
® No pending changes
® No open Waivers or Exceptions

® All remaining open requirements have been incorporated into the appropriate
scheduled procedures for satisfaction

TRD

e No pending changes

® No open Waivers or Exceptions
® NoO open requirements

Copper Path

e No pending changes
® No open Waivers or Exceptions
e All requirements have been satisfied
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. 2 Engineering Status

ANLERNATIONAL

SPACE STATTON

Nonconformances

® One Problem Report remains open as “Scheduled work” (PR-UT-PGBA-P001)
® Video Failed OMRS requirement — ECD 24 Sept 2002

® All other Problem Reports have been closed or are in closure

Procedures

® All payload processing procedures have either been released or are scheduled to
be released in time to meet all applicable “on the shelf’ requirements

Launch Commit Criteria
® None

Certificate of flight readiness
® No exceptions
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@ Readiness Statement

AINLERNATIONAL
SPACE STATTON

Pending completion of the planned forward
work the KSC ISS / Payloads Processing
Directorate is ready to proceed with the
launch of ISS-9A/STS-112.
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AINLERNATIONAL
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BACK-UP CHARTS
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STS-112 ISS-15-09A - S1: 3 TCS RADIATORS, CETA CART A,S-BAND EQUIP
MASTER MILESTONE SCHEDULE

NASA:
OPF BAY: 2 PAD: A ORBITER: 104 Atlantis ©: CALIENPO
BOEING :
MANIFEST: REV F-4 SSCN 6993 STATUS AS OF: 04 SEP 02 REV: X M. SMITH
| 1999 2000 2001 2001 2002 :
23,411,234 |1,2,3,4 oefeveer JANUARY | FEBRUARY MARCH APRIL MAY JUNE JuLy AUGUST | SEPTEMBER | OCTOBER | NOVEMBER
1 #‘f S1 SITE ACTIVATION
2 & S1 TRUSS O/D KSC
3 0“?51 ACCEPTANCE TEST
4 2002 pwELL
5 °§°1C 213 1SI|. DRY RUN
6 O%ASSEME LY WORK
7 ° ACCEPTANCE CLEANUP
8 9209 1¢ 2/34 PREPS
9 %92 S1 MQVE OPERATIONS
10 992 1C 21{ GNC TESTING (JC 0L REG)
11 ¥51 TRUSS IN SSPF (FP 4/6)
12 Hlwr g 66
13 1§95 7C 2/8 TESTING (8A-11A) (IFL 4.0)
14 22352;4AM ONIA LOAD FOR MEIT 2 (SSPF - F/P7 CEWS)
15 ' TC 4 TESTING
16 % S1 HELEASE FROM MEIT 2
17 “Smmi° 51 ASSEMBLY WORK / CONFIGURE FOR FLIGHT
18 9% °PH WORK-OFF & FUNCTIONAL REGRESSION
19 TRUSS CLOSEOUTS
20 ATA DELIVERY'} r122
21 S1 MOVE FROM O&( TO LPIS B
22 EIT REGRESSION
23 CEEK AVAILABLE “ ' , ”
24 FINAL AMMONIA LOAD (SSPF) HM
25 MOVE TO LOW CEEK .
26 ATCS CLOSEOUTS il |
27 RBVM CONFIG, S\ LOAD & PSLIT
28 RADIATOR CINCH BPLTloéfl .
29 SQUIBINSTLN' &
30 SLMOVETOTSS/WT&CGR
31 S1 READY FOR SHUTTLE Iﬁ\lTEGRATIONéS o
32 SHUTTLE INTEGRATION i — g
33 SHUTTLE INTEGRATION (SSPF) - .
34 CANISTER OPS i
35 S1PAYLOAD TO PAD &
36
37 ILEGEND: ] 2
38 OPF OPS (REF ONLY)
39 @ Program Milestone Level 1
40 ﬂ Program Milestone Level 2
i; /\ Project Milestone 3
a3 | 9O Forecast [ LANDING (9A)%
44 | N Activity Bar (w/Progress) POST LANDING '&°
® Under Review ’\'

THREATS: REFERENCE CR42013DJ

05-SEP-2002 08:14 SSP CONTROL SCHEDULING \ P342 \ PDMS26:\ i\ls_work\mms\mms_09a.arp Format:  i:\Is_workimms\mms_09a.fmt wgm



@ Open Requirements

ANLERNATIONAL

SPACE STATTON

OMRS NO OMRS TITLE WAD NO
P01000.010-B EVA HAZARDS INSP - POST-INSTL R6600
P01000.050 PAYLOAD CLOSEOUT INSPECTION R59112
P1411AB.100 S1 GRAPPLE FIXTURE INSPECTION R6600
P1411AB.200 S1 TRUNNION INSPECTION R6600
P1411BB.200-B S1 CONTAM - PRIOR TO ORB INST E1012
P1411BB.200-C S1 CONTAM - PRIOR TO FINAL PLB CLS|E1012
P1411DB.100 PAYLOAD BAY PERLAUNCH PURGE S08112
P1411EB.100 PGBA DC POWER I/F S0007 VOL 4
P1411ED.100 S1 TRUSS STATIC BOND CM-4-26-029
P183EB.100 CGBA-ICM DC POWER I/F S0007 VOL 4
U9035FT.010 VIDEO FUNCTIONAL I/F TEST P11203
A-0009A-OCE-001 FINAL LAUNCH CONFIG. CHECKLIST R58112
A-0009A-TIV-001.2 INBOARD TRUSS I/F VERIFICATION BHB-TRUSS-S1-ELE-T139
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@ Special Topic

ANLERNATIONAL

SPACE STATTON

e Problem Report PR003616 — Suspect contamination on S1 lanyards.

e Qil residue from wire rope lanyard manufacturing appears to be leaching out
over time.

e Previous contamination found on both S1 and P1 CETA cart lanyards was
cleaned per specification (PR003590 and PR003593)

e New Contamination found on P1 keel lanyards has raised a concern with all
lanyards manufactured by Avibank for station components.

e Coordination complete with station and shuttle M & P engineering for a “use as
IS” rationale, and PR is closed. Shuttle to document condition on their own
paper work system.
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@ MEIT Unexplained Anomalies

ANLERNATIONAL

SPACE STATTON

- IPR SS-MEIT-02-TC23-0027
e “Horizontal lines on LCD monitor...”
* Unexplained Anomaly (UA) - MERB approved on 6 Mar 02
 Closed

- IPR SS-MEIT-02-TC4R-0024
 “P1 PMA Unexpected Shutdown”
* Unexplained Anomaly (UA) - MERB approved on 1 Jul 02
 Closed

- IPR SS-MEIT-02-TC4-0099
 TRRJ pinion gear did not rotate when commanded (MDM Anomaly)
* Unexplained Anomaly (UA) - MERB approved on 25 Jun 02
 Closed

® All Unexplained Anomalies have been dispositioned, reviewed, and approved
by the appropriate Boards.
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@ Acronyms

ANLERNATIONAL

SPACE STATTON

ARB - Acceptance Review Board

ATA - Ammonia Tank Assembly

ATCS - Active Thermal Control System
CEEK - Cargo Element Extension Kit
CETA - Crew Equipment Translation Aid
CRF - Canister Rotation Facility

HRS - Heat Rejection System

IVT - Interface Verification Test

LPIS - Launch Package Integration Stand
MEIT - Multi Element Integration Test
MSFC - Marshall Space Flight Center

O&C - Operations and Checkout Building
ORU - Orbital Replacement Unit

PLBD - Payload Bay Door

PSLIT - Post Software Load Initialization Test
RBVM -Radiator Beam Valve Module
SSPF - Space Station Processing Facility
SPRT - System Problem Resolution Team
TRRJ -Thermal Radiator Rotary Joint
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@ Acronyms

ANLERNATIONAL

SPACE STATTON

eCGBA Commercial Generic Bioprocessing Apparatus
ePCG-STES Protein Crystal Growth Single Locker Thermal Enclosure System

ePGBA Plant Generic Bioprocessing Apparatus
eADVASC-GC Advanced Astroculture — Growth Chamber

eBCSS Biotechnology Cell Science Stowage
oHRF Human Research Facility
eZCG-SS Zeolite Crystal Growth — Sample Stowage

eSHIMMER Spatial Heterodyne Imager for Mesospheric Radicals
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